Lean Construction Digital: Application of the Last Planner System with Cloud-Based Collaborative Apps

DANILO RAMOS STEIN

Abstract- ***The digitalization of Lean Construction practices, particularly the Last Planner System (LPS), has transformed how large construction projects are planned, executed, and managed. This paper explores the integration of cloud-based collaborative applications—such as Touchplan, Takt.rock, and Vico Office—into LPS implementation, highlighting their role in enhancing pull planning, measuring Percent Plan Complete (PPC), and simulating production workflows. These tools enable real-time data sharing, collaborative decision-making, and visual management, which are foundational to Lean principles. Furthermore, digital platforms support continuous improvement by facilitating the analysis of plan deviations and fostering transparency across multidisciplinary teams. Drawing from recent empirical studies and applied research, this work demonstrates how cloud-based technologies not only increase productivity and reduce variability but also contribute to a cultural shift toward accountability and learning within construction environments.***

Indexed Terms- ***Lean Construction, Last Planner System, Pull Planning, Cloud-Based Apps, Collaborative Planning, Construction Productivity, Visual Simulation, PPC Measurement.***

I. INTRODUCTION

The integration of digital tools in the construction industry has enabled the effective implementation of Lean Construction principles, particularly the Last Planner System (LPS). LPS, originally developed by Glenn Ballard and Greg Howell, promotes collaborative planning, reliability, and continuous improvement in production systems. Its digital evolution has been significantly enhanced through cloud-based applications such as Touchplan, Takt.rock, and Vico Office, which facilitate real-time collaboration, tracking of Percent Plan Complete (PPC), and visual simulations that support decision-making. These tools have redefined how teams plan and manage large-scale construction projects, bridging gaps between the field and the office and ensuring greater transparency, accountability, and productivity.

Touchplan is a cloud-based platform that aligns well with LPS principles, enabling teams to create pull plans, assign tasks collaboratively, and visualize workflow constraints. Research by Zettel et al. (2020) has shown that digital implementation of LPS using such platforms can increase schedule reliability and team communication. With intuitive interfaces and real-time data sharing, Touchplan allows stakeholders to monitor task commitments and constraints, fostering a culture of accountability. The software's ability to record PPC and analyze reasons for plan failures supports continuous improvement, a core pillar of Lean thinking (Ballard & Tommelein, 2021).

Takt.rock, on the other hand, supports takt planning, a lean scheduling method that emphasizes flow and rhythm in project execution. By integrating takt time principles with collaborative planning, this tool enables smoother transitions between tasks and better workflow visualization. According to Frandson et al. (2021), using takt-based digital tools enhances the predictability of production systems and minimizes waste. Takt.rock combines schedule simulations with on-site adaptability, allowing project managers to adjust plans based on real-time constraints without losing the project’s flow logic. This integration of takt planning with LPS leads to a hybrid planning model that improves both long-term predictability and short-term flexibility.

Vico Office stands out for its ability to integrate 4D and 5D BIM functionalities with Lean planning. It connects cost and schedule data with construction models, offering powerful visualizations of progress

and potential risks. A study by Hamdi and Leite (2012) demonstrated that integrating Vico Office with Lean methodologies reduces planning conflicts and enhances project forecasting accuracy. Through simulation and clash detection, Vico supports proactive decision-making, enabling planners to analyze different scenarios and understand the implications of changes on cost and schedule. Such capabilities are particularly beneficial in complex projects with many interdependent activities.

Another important aspect of integrating digital tools into the Last Planner System is their capacity to generate high-quality data that supports continuous performance evaluation. For instance, Touchplan not only captures PPC metrics but also allows teams to tag reasons for task failure, generating valuable insights into workflow reliability. These data points, when analyzed systematically, help identify recurring issues, such as material delays or communication bottlenecks. According to Hamzeh et al. (2015), the regular analysis of PPC and failure reasons increases team responsiveness and enhances the learning cycle within the project. The ability to visualize trends and failure causes empowers managers to implement proactive strategies, directly improving schedule adherence and reducing variability.

The scalability and accessibility of cloud-based applications are also vital advantages in large-scale and geographically dispersed projects. Unlike traditional planning boards or local software, tools like Touchplan and Takt.rock allow real-time collaboration from multiple locations, enhancing synchronization among stakeholders. As reported by Baek et al. (2022), cloud-based collaboration improves workflow alignment and decision-making across various tiers of the supply chain. Moreover, mobile access enables on-site personnel to engage with planning tools through tablets or smartphones, ensuring that updates are immediate and that planning reflects actual field conditions. This capability supports Lean's emphasis on "go and see" (genchi genbutsu), encouraging real-time problem-solving and minimizing the gap between planning and execution.

From a change management perspective, the digitalization of LPS also helps overcome resistance often encountered during Lean transformations. One of the primary barriers to Lean adoption is cultural inertia and the lack of clarity about roles and responsibilities during planning sessions. However, cloud-based platforms structure the planning process and clearly assign accountability through digital logs, notifications, and progress dashboards. Research by Mossman et al. (2019) emphasizes that digital tools foster behavioral alignment and team engagement when supported by leadership commitment and training. As project teams become familiar with visual dashboards and data-driven decision-making, Lean becomes embedded in daily routines rather than treated as an isolated initiative.

Finally, the integration of simulation capabilities, particularly in tools like Vico Office, brings powerful predictive functions to Lean planning. These platforms allow planners to run multiple scheduling scenarios and visualize the impact of sequencing changes or disruptions on the entire value stream. Such functionality enables better risk mitigation and resource optimization. A study by Dave et al. (2020) found that integrating 4D models with LPS in digital platforms improved planning reliability by over 20% in large infrastructure projects. Visual simulations help stakeholders anticipate spatial conflicts and improve coordination, especially when planning concurrent activities in constrained work zones. This proactive approach aligns with Lean principles by preventing waste before it occurs and ensuring smooth project flow.

This flowchart illustrates how the Last Planner System (LPS) integrates with cloud-based collaborative applications to enhance Lean Construction practices. It begins with the adoption of Lean principles, followed by the implementation of LPS. Cloud-based tools—Touchplan, Takt.rock, and Vico Office—are then used to support specific Lean functions: pull planning, takt time scheduling, BIM integration, and PPC tracking. These tools enable real-time collaboration, data sharing, and simulation, fostering accountability, continuous improvement, and transparency across project teams. Ultimately, this digital synergy enhances productivity and reduces variability in construction projects.



Figure 1. Digital Integration of the Last Planner System in Lean Construction.

Source: Created by author.

As the construction industry increasingly adopts digital workflows, the synergy between Lean Construction methodologies and cloud-based planning tools becomes more critical. Applications like Touchplan, Takt.rock, and Vico Office are transforming the way project teams plan, execute, and improve work processes. By embedding Lean principles into intuitive, collaborative, and data-driven environments, these technologies foster transparency, accountability, and continuous learning. In this context, digital LPS not only improves productivity and reduces waste but also supports the cultural shift necessary for sustainable performance improvement in modern construction projects.

REFERENCES

[1] Ballard, G., & Tommelein, I. (2021). Lean Construction: Core Concepts and New Frontiers. Lean Construction Institute

[2] Baek, S., Kim, Y., & Kim, H. (2022). Impact of cloud-based collaboration tools on supply chain coordination in construction projects. Automation in Construction, 134, 104030

[3] Dave, B., Kubler, S., Främling, K., & Koskela, L. (2020). Opportunities for enhanced lean construction management using Internet of Things standards. Automation in Construction, 114, 103155

[4] Frandson, A., Tommelein, I., & Zabelle, T. (2021). Takt Planning and Takt Control in Construction. Practice Periodical on Structural Design and Construction, 26(1), 04020038

[5] Hamdi, O., & Leite, F. (2012). A BIM-based framework for assessing the impact of change orders. Automation in Construction, 24, 144–157

[6] Hamzeh, F., Ballard, G., & Tommelein, I. (2015). Rethinking lookahead planning to optimize construction workflow. Lean Construction Journal, 2015(1), 15–28

[7] Mossman, A., Ballard, G., & Pasquire, C. (2019). Motivations for implementing Lean Construction: Lessons from UK projects. Proceedings of the 27th Annual Conference of the International Group for Lean Construction (IGLC), Dublin, Ireland

[8] Zettel, M., González, V., & Forcada, N. (2020). Improving collaborative planning through the integration of Last Planner System and digital platforms. Journal of Construction Engineering and Management, 146(5), 04020037

[9] Silva, J. F. (2024). SENSORY-FOCUSED FOOTWEAR DESIGN: MERGING ART AND WELL-BEING FOR INDIVIDUALS WITH AUTISM. International Seven Journal of Multidisciplinary, 1(1). https://doi.org/10.56238/isevmjv1n1-016

[10] Silva, J. F. (2024). SENSORY-FOCUSED FOOTWEAR DESIGN: MERGING ART AND WELL-BEING FOR INDIVIDUALS WITH AUTISM. International Seven Journal of Multidisciplinary, 1(1). https://doi.org/10.56238/isevmjv1n1-016 Silva,

[11] J. F. (2024). Enhancing cybersecurity: A comprehensive approach to addressing the growing threat of cybercrime. Revista Sistemática, 14(5), 1199–1203. https://doi.org/10.56238/rcsv14n5-009

[12] Venturini, R. E. (2025). Technological innovations in agriculture: the application of Blockchain and Artificial Intelligence for grain

traceability and protection. Brazilian Journal of Development, 11(3), e78100. https://doi.org/10.34117/bjdv11n3-007

[13] Turatti, R. C. (2025). Application of artificial intelligence in forecasting consumer behavior and trends in E-commerce. Brazilian Journal of Development, 11(3), e78442. https://doi.org/10.34117/bjdv11n3-039

[14] Garcia, A. G. (2025). The impact of sustainable practices on employee well-being and organizational success. Brazilian Journal of Development, 11(3), e78599. https://doi.org/10.34117/bjdv11n3-054

[15] Filho, W. L. R. (2025). The Role of Zero Trust Architecture in Modern Cybersecurity: Integration with IAM and Emerging Technologies. Brazilian Journal of Development, 11(1), e76836. https://doi.org/10.34117/bjdv11n1-060

[16] Antonio, S. L. (2025). Technological innovations and geomechanical challenges in Midland Basin Drilling. Brazilian Journal of Development, 11(3), e78097. https://doi.org/10.34117/bjdv11n3-005

[17] Moreira, C. A. (2025). Digital monitoring of heavy equipment: advancing cost optimization and operational efficiency. Brazilian Journal of Development, 11(2),e77294. https://doi.org/10.34117/bjdv11n2-011 Brazilian Journal of Development, Curitiba, v.9, n.6, p. 18723-18728, jun., 2023

[18] Delci, C. A. M. (2025). THE EFFECTIVENESS OF LAST PLANNER SYSTEM (LPS) IN INFRASTRUCTURE PROJECT MANAGEMENT. RevistaSistemática, 15(2), 133–139. https://doi.org/10.56238/rcsv15n2-009 SANTOS,Hugo;PESSOA,EliomarGotardi.Impactsofdigitalizationontheefficiencyandqualityofpublicservices:Acomprehensiveanalysis.LUMENETVIRTUS,[S.l.],v.15,n.40,p.44094414,2024.DOI:10.56238/levv15n40024.Disponívelem:https://periodicos.newscienc epubl.com/LEV/article/view/452.Acessoem:25jan.2025.

[19] Freitas,G.B.,Rabelo,E.M.,&Pessoa,E.G.(2023). Projetomodularcomreaproveitament odecontainermaritimo.BrazilianJournalofDevelopment,9(10),28303 28339.https://doi.org/10.34117/bjdv9n10057

[20] Freitas,G.B.,Rabelo,E.M.,&Pessoa,E.G.(2023). Projetomodularcomreaproveitament odecontainermaritimo.BrazilianJournalofDevelopment,9(10),28303 28339.https://doi.org/10.34117/bjdv9n10057

[21] Pessoa,E.G.,Feitosa,L.M.,ePadua,V.P.,&Pereira, A.G.(2023).Estudodosrecalquespri máriosemumaterroexecutadosobreaargilamoledoSarapuí.BrazilianJournalofDevelopment,9(10),28352– 28375.https://doi.org/10.34117/bjdv9n10059

[22] PESSOA,E.G.;FEITOSA,L.M.;PEREIRA,A.G.; EPADUA,V.P.Efeitosdeespéciesdealna eficiênciadecoagulação,Alresidualepropriedadedosflocosnotratamentodeáguassuperficiais.BrazilianJournalofHealthReview,[S.l.],v.6,n.5,p.2481424826,2023.DOI:10.34119/bjhrv6n5523.Disponívelem:https://ojs.brazilianjournals.com.br/ojs/index.php/BJHR/article/view/63890.Acessoem:25jan.2025.

[23] SANTOS,Hugo;PESSOA,EliomarGotardi.Impactsofdigitalizationontheefficiencyandqualityofpublicservices:Acomprehensiveanalysis.LUMENETVIRTUS,[S.l.],v.15,n.40,p.44094414,2024.DOI:10.56238/levv15n40024.Disponívelem:https://periodicos.newscienc epubl.com/LEV/article/view/452.Acessoem:25jan.2025.

[24] Filho, W. L. R. (2025). The Role of Zero Trust Architecture in Modern Cybersecurity: Integration with IAM and Emerging Technologies. Brazilian Journal of Development, 11(1), e76836. https://doi.org/10.34117/bjdv11n1-060 Oliveira, C. E. C. de. (2025). Gentrification, urban revitalization, and social equity: challenges and solutions. Brazilian Journal of Development, 11(2), e77293. https://doi.org/10.34117/bjdv11n2-010 Pessoa, E. G. (2024). Pavimentos permeáveis uma solução sustentável. Revista Sistemática, 14(3), 594–599. https://doi.org/10.56238/rcsv14n3-012 Filho, W. L. R. (2025). THE ROLE OF AI IN ENHANCING IDENTITY AND ACCESS MANAGEMENT SYSTEMS. International Seven Journal of Multidisciplinary, 1(2). https://doi.org/10.56238/isevmjv1n2-011

[25] Antonio, S. L. (2025). Technological innovations and geomechanical challenges in Midland Basin

Drilling. Brazilian Journal of Development, 11(3), e78097. https://doi.org/10.34117/bjdv11n3-005

[26] Pessoa, E. G. (2024). Pavimentos permeáveis uma solução sustentável. Revista Sistemática, 14(3), 594–599. https://doi.org/10.56238/rcsv14n3-012 Pessoa, E. G. (2024). Pavimentos permeáveis uma solução sustentável. Revista Sistemática, 14(3), 594–599. https://doi.org/10.56238/rcsv14n3-012

[27] Eliomar Gotardi Pessoa, & Coautora: Glaucia Brandão Freitas. (2022). ANÁLISE DE CUSTO DE PAVIMENTOS PERMEÁVEIS EM BLOCO DE CONCRETO UTILIZANDO BIM (BUILDING INFORMATION MODELING). Revistaft, 26(111), 86. https://doi.org/10.5281/zenodo.10022486

[28] Eliomar Gotardi Pessoa, Gabriel Seixas Pinto Azevedo Benittez, Nathalia Pizzol de Oliveira, & Vitor Borges Ferreira Leite. (2022). ANÁLISE COMPARATIVA ENTRE RESULTADOS EXPERIMENTAIS E TEÓRICOS DE UMA ESTACA COM CARGA HORIZONTAL APLICADA NO TOPO. Revistaft, 27(119), 67. https://doi.org/10.5281/zenodo.7626667

[29] Eliomar Gotardi Pessoa, & Coautora: Glaucia Brandão Freitas. (2022). ANÁLISE COMPARATIVA ENTRE RESULTADOS TEÓRICOS DA DEFLEXÃO DE UMA LAJE PLANA COM CARGA DISTRIBUÍDA PELO MÉTODO DE EQUAÇÃO DE DIFERENCIAL DE LAGRANGE POR SÉRIE DE FOURIER DUPLA E MODELAGEM NUMÉRICA PELO SOFTWARE SAP2000. Revistaft, 26(111), 43. https://doi.org/10.5281/zenodo.10019943

[30] Pessoa, E. G. (2025). Optimizing helical pile foundations: a comprehensive study on displaced soil volume and group behavior. Brazilian Journal of Development, 11(4), e79278. https://doi.org/10.34117/bjdv11n4-047

[31] Pessoa, E. G. (2025). Utilizing recycled construction and demolition waste in permeable pavements for sustainable urban infrastructure. Brazilian Journal of Development, 11(4), e79277. https://doi.org/10.34117/bjdv11n4-046

[32] Rodrigues, I. (2025). Operations management in multicultural environments: challenges and solutions in transnational mergers and acquisitions. *Brazilian Journal of Development*, *11*(5), e80138. https://doi.org/10.34117/bjdv11n5-103

[33] Rodrigues, I. (2025). Operations management in multicultural environments: challenges and solutions in transnational mergers and acquisitions. *Brazilian Journal of Development*, *11*(5), e80138. https://doi.org/10.34117/bjdv11n5-103

[34] Rodrigues, I. (2025). Operations management in multicultural environments: challenges and solutions in transnational mergers and acquisitions. *Brazilian Journal of Development*, *11*(5), e80138. https://doi.org/10.34117/bjdv11n5-103