

Study Of Project Execution in Oil And Gas Era

DATTATRAYA SURESH UTEKAR¹, DR. KESHAV KUMAR²
^{1,2} MMS Department, ARMIET, Institute of Engineering and Technology

Abstract- Planning and executing oil refinery projects is crucial to ensuring efficient and sustainable oil processing and production. This document outlines the comprehensive approach to managing the development of an oil refinery project, encompassing phases from planning through to execution, highlighting key objectives, scope, methodologies, and expected outcomes

Index Terms- Planning and executing of Blue Hydrogen project.

I. INTRODUCTION

Oil refineries play a pivotal role in transforming crude oil into usable products such as gasoline, diesel, and jet fuel. Effective planning and execution are essential to ensure the refinery operates efficiently, safely, and within environmental regulations. This document provides a structured framework for managing oil refinery projects.

II. OBJECTIVES

Maximize Operational Efficiency: Streamline processes to enhance productivity.

Ensure Safety Compliance: Adhere to safety standards to protect workers and the environment.

Sustainable Practices: Implement eco-friendly methods to minimize environmental impact.

Cost Management: Optimize budgeting to control costs while preserving quality.

Timely Completion: Finish the project within the specified timeframe.

III. SCOPE

Feasibility Studies: Assessing the viability of the project.

Design and Engineering: Developing detailed plans and engineering designs.

Procurement: Acquiring necessary materials and equipment.

Construction: Overseeing the physical construction of the refinery.

Commissioning and Start-Up: Testing and launching the refinery operations.

Operations and Maintenance: Ensuring long-term functionality and efficiency.

IV. METHODOLOGY

Project Management: Utilizing project management tools and software for efficient tracking and reporting.

Stakeholder Engagement: Regular communication with stakeholders to align goals and expectations.

Risk Assessment: Identifying and mitigating potential risks throughout the project lifecycle.

Quality Control: Implementing stringent quality checks at each stage.

V. EXPECTED OUTCOMES

Enhanced Production Capacity: Improved ability to meet market demand.

Reduced Environmental Impact: Lower emissions and waste generation.

Economic Benefits: Job creation and contribution to the local economy.

Operational Excellence: High efficiency and reliability in refinery operations.




Fig -1: Flow Diagram




Fig -2: Engineering Critical Path

VI. CONCLUSION

Successful planning and execution of oil refinery projects require a comprehensive approach encompassing detailed planning, robust methodologies, and continuous improvement. By adhering to the outlined framework, projects can achieve their objectives of efficiency, safety, sustainability, and profitability.

REFERENCES

[1] Albahri, T. E., Molecularly explicit characterization model (MECM) for light petroleum fractions.
 [2] Industrial & Engineering Chemistry Research, 44, 9286-9298 (2005).
 [3] Aye, M. M. S. and Zhang, N., A novel methodology in transforming bulk properties of refining

[4] streams into molecular information. Chemical Engineering Science, 60, 6702-6717 (2005).
 [5] Barsamian, A., Gasoline and Diesel Blending: Technology, Operations, Economics. Technical seminar (slides). Refinery Automation Institute, New Jersey (2007).
 [6] Agrawal, A. and Balasubramanian, K., Consider adopting next-generation refinery scheduling. Hydrocarbon Processing, September, 65-68 (2006).
 [7] Al-Shammari, A. and Ba-Shammakh, M. S., Uncertainty analysis for refinery production planning. Industrial & Engineering Chemistry Research, 50, 7065-7072 (2011).
 [8] Bonner and Moore Management Science, RPMS (Refinery and Petrochemical Modeling System). A system description. Houston (1979).
 [9] Brooke, A., Kendrick, D., Meeraus, A. and Raman, R., GAMS – A user’s guide, GAMS Development Corp., Washington (1998).
 [10] Charnes, A., Cooper, W. W. and Mellon, B., Blending aviation gasolines - A study in programming interdependent activities. Econometrica, 20 (1952).
 [11] Chufu, L., Xiaorong, H. E., Bingzhen, C., Qiang, X. and Chaowei, L., A hybrid programming model for optimal production planning under demand uncertainty in refinery. Chinese Journal of Chemical Engineering, 16, (2), 241-246 (2008).